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EGLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464. GOLDEN, COLORADO 804026464 (303) 966-7000 

December 17, 1991 91 -RF-9251 

Attn: F. R. Lockhart 

POTENTIAL SHUTDOWN OF THE 881 HILLSIDE FRENCH DRAIN CONSTRUCTION - JMK-0978-91 

The 881 Hillside Interim Remedial Action (IRA) french drain construction is scheduled for an 
Interagency Agreement (IAG) milestone completion of March 2, 1992. In order to complete the 
construction by this date, work will have to continue uninterrupted into the wetlands area on the 
western half of the site after December 20, 1991. 

As J. E. Evered advised you by letter on December 3, 1991, several outstanding issues involving 
coordination by the Department of Energy (DOE) with the federal Fish and Wildlife Service prior 
to disturbing wetlands in this area have yet to be resolved. These requirements are contained in 
the Fish and Wildlife Coordination Act, the Migratory Bird Treaty-Act, the Threatened and 
Endangered Species Act, and certain aspects of the Natural Resources Damage Assessment. 

Due to the potential legal liabilities in disturbing this area without proper coordination, EG8G 
Rocky Flats will be forced to shut down the construction of the french drain on 
December 20, 1991, unless directed otherwise in writing by DOE. Please notify us of your 
decision as soon as possible so that we can schedule shutdown or continuance of the subcontractor 
as necessary. 

Should you have any questions, please contact J. E. Evered of Environmental Management at 
extension 4934, P. S. Bunge of Remediation Programs at extension 71 21, or J. P. Koffer of 
Environmental Operations Management at extension 5949. 

/ 
'" wd M. K rsh, Associate General Manager 

'Environmental and Waste Management 
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